

LETTER OF ANNOUNCEMENT
EU Hub Release 1.10: Planned deployment dates for ITE, IQE & PRD

21st October 2021

EMVO can now officially announce the deployment dates for Release 1.10 of the EU Hub:

- The deployment in ITE is planned for **Wednesday 27th October 2021**; **expected downtime from 12:00 CET & to approx. 12:10 CET.**
- The deployment in IQE is planned for **Wednesday 3rd November 2021**; **expected downtime from 12:00 CET & to approx. 12:10 CET.**
- The deployment in PRD is planned for **December 2021**; the exact date will be communicated in due course as it will depend on the outcome of the Interoperability testing (IOT).

Note that a **10-minute downtime** is expected during the deployment in ITE and IQE as indicated above.

Release 1.10 will:

- Address Batch Distribution issues caused by failed Product Pack Data uploads
- Provide changes to the alert message structure (pre-requisite for the AMS project)
- Re-architect some internal processes to allow for a more robust solution
- Focus on addressing the security audit findings from 2020.

For more information regarding the above items, we invite you to consult the Release Note, which together with the Software Development Kit (SDK) and other Technical Documentation associated with Release 1.10 are available in the Technical Information Pack on the OBP Portal.

As always, EMVO will communicate once Release 1.10 has been successfully deployed in ITE and IQE.

Should you have any questions, please do not hesitate to contact our Helpdesk.

Tel. Helpdesk: **+32 (0)2 657 00 08**

E-Mail: helpdesk@emvo-medicines.eu

EMVO Team

European Medicines Verification Organisation


www.emvo-medicines.eu



helpdesk@emvo-medicines.eu

EMVO © 2021. All rights reserved.

EMVO_LoA_0203



emvo • European Medicines Verification Organisation

Rue du Commerce 123, 3rd floor, box 2 • B-1000 Brussels • +32 (0) 2 657 51 71 • www.emvo-medicines.eu • VAT BE0638 801 022